

In-Production Photo Report for

Saber Pumper

Uxbridge Fire Department, MA

Job# 44754 : PWO# 34578255

Status as of June 26, 2026

In this report the pump house continued initial assembly while the body completed fabrication. In the next report the pump house may be painted then staged to continue initial assembly while the body may begin the paint process.

Due to limited staffing and the Pierce facilities 4th of July shut down next week, your next scheduled report is week ending July 11, 2026.





DSC06015



DSC06016




DSC06017



DSC06018



DSC06019



DSC06115



DSC06116



DSC06117



DSC06118



DSC06119



ALLEGIANCETM

FIRE & RESCUE



<https://allegiancefr.com>



An Oshkosh Corporation Company