

In-Production Photo Report for

Saber Pumper

Dunns Corners Fire Department, RI

Job# 41386 : PWO# 32424873

Status as of June 26, 2026

In this report your cab remained staged, the pump house was painted then continued initial assembly, and the body began initial assembly. In the next report your cab may begin initial assembly, the pump house may complete initial assembly, and the body may continue initial assembly.

Due to limited staffing and the Pierce facilities 4th of July shut down next week, your next scheduled report is week ending July 11, 2026.





DSC06110



DSC06111




DSC06112



DSC06113




DSC06114



DSC06150



DSC06151



DSC06152



DSC06153



DSC06154



DSC06165



DSC06166



DSC06167



DSC06168



DSC06169



ALLEGIANCETM

FIRE & RESCUE



<https://allegiancefr.com>



An Oshkosh Corporation Company